
SFUND RECORDS CTR

2073199
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION IX

75 Hawthorne Street
San Francisco, CA 94105-3901

via Telefax

October 28,1994

Bud Neumann
On Work Defendant Project Coordinator
CURE, Inc.
2500 Greenwood Ave.
Monterey Park, CA 91755

Dear Mr. Neumann:

EPA has reviewed CURE'S proposal Transmittal 100% Technical
Memorandum for Iguala Park Landscape and Maintenance, dated
September 14,1994 [L-427-94]. As we discussed during the October 20,
1994 Technical Exchange Meeting, EPA has included a discussion of the
proposed Iguala Park landscaping in the upcoming Oil Update fact sheet
and expects to also present it at the November 9,1994 public meeting.
EPA does not believe that it is appropriate to approve the proposed
landscape plans immediately before these upcoming opportunities for
public comment. For this reason, EPA approval of the proposal would not
occur until mid November. In addition, the Third Partial Consent Decree
TM-12 proposal by New Cure, Inc. shows a schedule where CD-3
construction in this area would begin very soon after the completion of the
first Partial Consent Decree proposed landscaping.

The purpose of the proposed Iguala Park landscaping work under
CD-I was to replace the unsuccessful landscaping work performed by
CURE in February/March, 1993, following installation of the trench in
Iguala Park, and thereby correct the current aesthetic problem. Since the
timing now only provides a minimum period of improvement in
appearance before CD-3 TM-12 construction starts in this area, it does not
appear to be an appropriate use of CD-I funds for CURE to continue this
project at this time.
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Because the elements of the CD-I proposal are similar to elements in
the CD-3 TM-12 proposal, EPA will include any relevant comments on the
CURE submittal with the EPA comments on TM-12, under CD-3.

Should you have any questions please feel free to call me.

Sincerely,

Brian Ullensvs
OH EPA Proj6ct Coordinator

cc: Project Co-Chairpersons
David Giannotti, Esq.
Hamid Saebfar, OH Project Coordinator, CA EPA
Harrison Karr, OH Ass't Regional Counsel, EPA
Ken Hewlett, New Cure, Inc.


